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8. PUBLIC COMMENTS 
 
9. NO EXECUTIVE SESSION 

a. Litigation/Contract Matter(s) – OPMA Exemption N.J.S.A. 10:4-12b (7) 
CCD Report (no activity) 

10.  ADJOURNMENT 
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NEW JERSEY SCHOOLS DEVELOPMENT AUTHORITY 
BOARD OF DIRECTORS TELECONFERENCE MEETING 

WEDNESDAY, JUNE 2, 2021 
 

A teleconference meeting of the Board of Directors of the New Jersey Schools 

Development Authority (SDA or the Authority) was held on Wednesday, June 2, 2021 at 9:00 

A.M.  

Participating by teleconference were:  

Robert Nixon, Chairman 

Michael Kanef (Treasury) 

Bernard Piaia (DOE) 

 David Nuse (EDA) 

Kevin Luckie (DCA) 

Richard Elbert 

Loren Lemelle 

Lester Lewis-Powder  

Michael Maloney 

Mario Vargas 

 
being a quorum of the Members of the Board.  

At the Chairman’s request, Manuel Da Silva, chief executive officer; Andrew Yosha, 

vice president; Jane F. Kelly, vice president and assistant secretary; Donald Guarriello, vice 

president and chief financial officer; and Albert Barnes, chief counsel, of the SDA, participated 

in the meeting by teleconference. Joy Johnson of the Governor’s Authorities Unit (GAU) also 

participated in the meeting by teleconference. 

The meeting was called to order by Mr. Nixon, the Chairman of the Board. The Chairman 

asked Ms. Kelly to read the requisite notice of the meeting.  Ms. Kelly announced that the 

meeting notice had been sent to the Trenton Times and Star-Ledger at least 48 hours prior to the 
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meeting. She said that a call-in number was provided on the SDA Website so that members of 

the public could participate in the meeting by teleconference.  She also advised the Members that 

the call-in number for the meeting was posted at the SDA offices earlier in the morning.  Ms. 

Kelly then conducted a roll call and indicated that a quorum of the Members of the Board was 

present.  

Approval of Meeting Minutes 

The Chairman presented for consideration and approval the minutes of the Board’s May 

5, 2021 Open Session meeting.  A copy of the meeting minutes and a resolution had been 

provided to the Members for review in advance of the meeting.  Upon motion duly made by Mr. 

Vargas and seconded by Ms. Lemelle, the Open Session minutes of the May 5, 2021 SDA Board 

meeting were approved by the Board with the Members’ unanimous vote in favor of the 

resolution attached hereto as Resolution 3a.  

Next, Mr. Nixon presented for consideration and approval the minutes of the Board’s 

May 5, 2021 Executive Session meeting.  A copy of the meeting minutes and a resolution had 

been provided to the Members for review in advance of the meeting.  Upon motion duly made by 

Mr. Vargas and seconded by Ms. Lemelle, the Executive Session minutes of the May 5, 2021 

SDA Board meeting were approved by the Board with the Members’ unanimous vote in favor of 

the resolution attached hereto as Resolution 3b.  

Authority Matters 

CEO Report 

The Chairman then asked Mr. Da Silva for the Report of the CEO.  Mr. Da Silva began 

his report with an update on design-build projects in construction. He said that the first three 

projects he will be discussing are scheduled for delivery this fall. He advised that for the Camden 
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HS project, interior mechanical, electrical, and plumbing finish work is ongoing. He added that 

interior finish work continues and final inspections have begun on the project. Mr. Da Silva said 

that he had the opportunity to tour the school yesterday and the school is looking amazing. He 

reported that Phase III is currently underway for the Millville HS addition and renovation project 

where Hall Construction continues with finish work.  He added that final inspections have begun 

on Phase III of the project---the facility’s North Addition that will deliver in September 2021 and 

includes science classrooms, a gymnasium and a dance studio, among other spaces. He advised 

that for the Paterson Union Avenue MS project, permanent power to the building has been 

connected, gas connection is underway, and interior finish and site work are ongoing. He noted 

that work has begun on sidewalk installation there along with the preparation of outdoor physical 

education areas.  

In continuing, Mr. Da Silva reported that for the Perth Amboy HS project, production 

piles installation work has commenced and is underway.  For the Plainfield Woodland ES 

project, he said that footings and foundations have begun and underground utilities work is 

expected to start next month. 

Turning to design-bid-build projects in the construction stage, Mr. Da Silva reported that 

final inspections of the addition to the Orange HS have begun. He added that the addition is 

scheduled to be delivered this fall. 

With respect to projects in the programming/pre-design/in-house design stages, Mr. Da 

Silva reported that for the Union City New Grade 7 to 9 School project, a demolition and early 

site preparation package was advertised the previous month.  He added that bids are due and will 

be opened on July 14. 

Turning to non-project related matters, Mr. Da Silva provided the Board with an update 

regarding the SDA-owned Astor Place property in Jersey City. He reported that on May 18, 
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2021, the SDA forwarded the Jersey City District’s General Counsel drafts of proposed License 

and Sublicense Agreements.  He advised that on May 19, 2021, the District’s General Counsel 

responded requesting minor revisions and indicating that the matter would be presented to the 

Jersey City Board of Education (JCBOE) on May 27.  He said that on May 20, the SDA provided 

revised drafts of the proposed License and Sublicense Agreements that incorporated all changes 

requested by the District’s General Counsel.  He noted that the Authority has not heard from the 

District regarding either the outcome of last Thursday’s hearing by the JCBOE or the 

advancement of the licensing arrangement.   

 Upon the conclusion of Mr. Da Silva’s report, Mr. Nixon said that he wanted to be very 

clear that the SDA has done everything it can do and management has giving the approvals and 

now the only thing left is for the JCBOE to approve the contract which the JCBOE has had for a 

few weeks now. He said that this is no longer an SDA matter and it is now up to the JCBOE to 

finalize the contract.  He added that once the JCBOE finalizes the contract, the Astor Place 

project can go back to serving the public again. 

Audit Committee 

Approval of 2020 Financial Statements 
 
 Mr. Nixon, as Audit Committee Chairman, reported that the Audit Committee met on 

May 17, 2021 at which time management provided the Committee with the April 2021 New 

Funding Allocation and Capital Plan Update. He advised that there was a $2.6 million decrease 

in the 2011 Emergent Projects Reserve balance following the Board-approved release of funds 

for the Newark Ivy Hill ES and Roberto Clemente ES boiler room water infiltration and 

structural repair projects.  He said that there were no changes in any of the other reserve balances 

for the SDA Districts during the reporting period.  
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 Mr. Nixon then advised the Board that the reserve balance for the Regular Operating 

Districts (RODs) increased by $200,000 during the reporting period due to a reduction in state 

share for grant projects nearing completion.   

Next, Mr. Nixon provided the April 2021 Monthly Financial Report.  Mr. Nixon advised 

the Members that the Authority’s operating expenses (Actual vs. Budget) for the year-to-date 

period totaled $6.6 million, down $917,000 as compared to the budget for the corresponding 

period.  He explained that this decrease is mainly attributable to 6 fewer FTEs than budgeted, 

partially offset by lower than projected payroll allocations to project expenditures.  Mr. Nixon 

then reported that school facilities project expenditures (Actual vs. Forecast) for the year-to-date 

period total approximately $74.3 million, approximately $29.8 million lower as compared to the 

capital spending forecast for the corresponding period. He advised the Members that this 

variance is the result of lower than forecasted expenditures for construction activity, grant 

activity, project insurance, school furniture purchases, property acquisition and payroll expense 

allocation to project expenditures.  Mr. Nixon then said that project expenditures (Actual vs. 

Prior Year Actual), at approximately $74.3 million, are lower by $16.7 million when compared 

to the corresponding prior year period.  He explained that the variance is due to decreased grant 

activity, project insurance, construction activity, school furniture purchases and design services.  

Mr. Nixon said that, since program inception, 89.7% of the funds authorized for the SDA 

districts have been disbursed.  Additionally, he noted that 96% of all SDA disbursements relate 

to school facilities projects, while 4% relate to operating expenses.  He advised that the estimated 

value of active school facilities capital projects, along with emergent and regular operating 

district grant projects, is approximately $2 billion. 
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Next, Mr. Nixon advised that, in compliance with the 2019 changes to the SDA Bylaws 

and Audit Committee Charter, the CEO reported to the Committee in May regarding Authority 

personnel matters and changes. 

 In continuing, Mr. Nixon said that the Board is being requested to consider 

management’s recommendation to approve the SDA’s 2020 Financial Statements (the 

Statements).  He said that Ernst & Young LLP (EY), SDA’s independent auditor, presented their 

audit results and required communications in connection with EY’s audit of the Authority’s 2020 

Financial Statements. He explained that while EY’s audit of the 2020 Financial Statements is 

mostly complete, the audit cannot be finalized until receipt of the June 30, 2020 Governmental 

Accounting Standards Board (GASB) Statement No. 68 pension information for the Public 

Employees’ Retirement System.  He said that this information is expected to be available on the 

New Jersey Department of the Treasury, Division of Pensions & Benefits web site this month 

(June 2021).   Mr. Nixon then outlined the areas of emphasis and the thought process EY utilized 

in the development of the audit plan. He said that EY confirmed that the audit was performed 

consistent with the audit plan; reported that the financial statements contained no corrected 

misstatements or material uncorrected misstatements; and reported that EY did not find any 

matters that would rise to the level of either a material weakness or significant deficiency. He 

advised the Board that EY expressed its intent to issue an “unmodified” opinion on the 2020 

Financial Statements, the highest level of assurance that an auditor can give in a financial 

statement audit. He added that, upon receipt of the GASB Statement No. 68 pension information, 

the 2020 Financial Statements will be updated as needed and EY will finalize the audit and issue 

their report. Mr. Nixon explained that the Audit Committee agreed to advance the draft 2020 

Financial Statements to the Board for final approval. However, he emphasized that the Financial 

Statements, upon an affirmative vote by the Members, will be deemed approved on the condition 
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that there is no material change to the draft Financial Statements unrelated to the recording of the 

GASB Statement No. 68 pension information. He advised the Board that, should there be an 

unforeseen material change to the draft financial statements unrelated to the recording of the 

GASB Statement No. 68 pension information, management will advise the Audit Committee and 

the Committee will determine whether to: (1) notify the Board of the change or changes; or (2) 

request that the Board take action to re-approve the 2020 Financial Statements as revised. 

 Staff had provided the Members with a resolution pertaining to the matter for review in 

advance of the meeting. Upon motion duly made by Mr. Vargas and seconded by Mr. Luckie, the 

Authority’s 2020 Financial Statements were approved by the Board upon its unanimous vote in 

favor of the resolution attached hereto as Resolution 5a. 

          Lastly, Mr. Nixon reported that, in accordance with Executive Order No. 122, at the 

conclusion of the Audit Committee Meeting, the Committee met with EY without Management 

present.   

School Review Committee 

Release of Funds from Program Reserve, Award of Task Order, and Approval of Final 
Project Charter – Newark Public Schools District – Technology High School Boiler Room 
Vault and Façade Repair Emergent Project 
  
 Mr. Nixon asked Mr. Luckie to provide the report of the School Review Committee.  Mr. 

Luckie reported that the School Review Committee met on May 17, 2021 at which time two 

items were discussed. He advised the Board that management is seeking approval of a release of 

funds from the program reserve, a task order award and a final project charter for the Newark 

Technology HS (High School or School) emergent project (Project).  He explained that in 2008 

and 2011, the SDA Board approved a total of $197 million to fund emergent project work in 

SDA Districts; and, in July 2020, an additional $55.6 million was made available through the 
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reallocation of funds from the SDA’s Unforeseen Events Reserve to the Emergent Projects 

Reserve.  

Mr. Luckie reported that the Newark Technology HS was built in 1912 and includes an 

addition built in 1971. He added that the School is approximately 169,000 square feet in size and 

educates approximately 610 students in grades 9 through 12. Mr. Luckie said that SDA 

confirmed the existence of emergent boiler room vault conditions at the High School. He noted 

that staff also identified the need to repair and/or replace a limited portion of the distressed and 

displaced brick veneer on the south façade of the 1971 addition. He said that the Authority 

engaged STV Architects in October 2018 to perform pre-design services limited to the boiler 

room vault conditions.  He advised that, at the conclusion of those pre-design phase services, 

management determined to advance the project through the engagement of a general contractor 

(GC) utilizing the general construction services task order contract. He added that, as part of the 

engagement, the GC was required to engage the services of a design consultant to complete 

needed design services.  

 Mr. Luckie explained that after several unsuccessful attempts to identify, negotiate with, 

and engage a GC, the SDA determined to unify the work into a single engagement to address 

both the boiler room vault conditions and the brick veneer conditions. He said that on March 15, 

2021 Hall Building Corporation (HBC) confirmed its acceptance of the GCTO assignment. He 

advised that the recommendation that the work be performed on a time and material (T&M) 

basis for the not-to-exceed (NTE) amount of $1,999,000 represents HBC’s cost proposal for the 

most extensive solution for most of the scope elements. He reported that upon completion of 

field investigative activities it will be determined if replacement rather than repair of the boiler 

room vault plaza roof slab is required and, until completion of such field investigative activities, 

HBC cannot present a reasonable and well-considered price proposal for replacement of the roof 
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slab such that the NTE value for the engagement is based upon its repair. He said that upon 

completion of design, the SDA will review and validate the final projected cost and schedule for 

the scope of work. Mr. Luckie explained that this review will result in a determination to either 

advance the construction work on a T&M basis for the NTE amount, or establish a fixed cost for 

the scope of work defined in the construction documents.   

 Mr. Luckie said that staff has reviewed Hall’s cost proposal in the NTE amount of 

$1,999,000, inclusive of SDA established allowances totaling $265,000, and determined it to be 

reasonable for the elements included in the scope of work. He advised that, upon review, 

management determined that HBC has included all Project scope work in its bid and has 

confirmed that its price proposal is inclusive of all scope elements contained in the contract 

documents.  He said that management and the Committee recommend the award of a task order 

contract to HBC.  He also said that management and the Committee are recommending that the 

Board approve the Project’s final charter and the release of $2,667,335 from the Program 

Reserve for the Project. He noted that funding for the project is available within the established 

reserves for emergent projects. Finally, he advised the Board that SDA staff will provide 

construction management oversight for the project. 

 A resolution pertaining to this matter was provided to the Board in advance of the 

meeting.  Upon motion duly made by Mr. Vargas and seconded by Mr. Nuse, and with Mr. 

Lewis-Powder recused and abstaining, a release of funds from the program reserve, contract 

award and final charter for the Newark Technology HS emergent project were approved with the 

Board’s unanimous vote in favor of Resolution 6a. 

   In concluding his report, Mr. Luckie said that management discussed the SDA’s 

Proposed New Rules for Disposition of SDA Surplus Property with the Committee for 

informational purposes.  He said that this matter will be presented for Board consideration by the 
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Chairman of the Real Estate Committee. 

Real Estate Committee 

Approval of Promulgation and Publication of New Rules for Disposition of SDA Surplus 
Real and Personal Property N.J.A.C. 19:35. 

 
  At the Chairman’s request, Mr. Vargas provided the report of the Real Estate Committee.  

Referencing materials that previously were provided for Committee review, Mr. Vargas said that 

the Committee met on May 17, 2021, at which time management requested and the Committee is 

recommending, that the Members approve the promulgation and publication of New Rules for 

Disposition of SDA Surplus Real and Personal Property, N.J.A.C. 19:35 (New Rules).  He said 

that the New Rules establish requirements and procedures for the disposition of real property and 

personal property owned by the SDA if the property is deemed surplus---that is, it is no longer 

needed for school facilities projects or SDA operations. He said that the New Rules are intended 

to replace the SDA’s expired surplus property rules, while improving and expanding upon those 

rules. He explained that the New Rules would allow SDA to employ various methodologies in 

disposing of its surplus property so that a disposition can proceed in a way that is of the greatest 

benefit to the SDA, i.e. maximizing the amount of funds that would be made available for use in 

connection with other SDA projects. He advised that, upon adoption, the New Rules would be 

effective for 7 years.  Mr. Vargas said that management is recommending that the Board approve 

the promulgation and publication of the proposed New Rules along with the issuance of the 

Notice of Proposal, and filing of the Notice with the Office of Administrative Law. He then said 

that Cecelia Haney was available to provide any additional details or to respond to any questions 

that the Members might have.   

A resolution pertaining to this matter was provided to the Board for review in advance of 

the meeting.  Upon motion duly made by Mr. Elbert and seconded by Mr. Luckie, the Board 
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approved the recommended promulgation and publication of the proposed New Rules, as well as 

the issuance of the Notice of Proposal, and filing of the Notice with the Office of Administrative 

Law upon its unanimous vote in favor of Resolution 7a.  

          Lastly, Mr. Vargas reported that, for informational purposes, management provided the 

Committee with a brief update on certain SDA-owned surplus properties in Irvington Township.   

Public Comments 

The Chairman then opened the Public Comments portion of the meeting.  At the 

Chairman’s request Ms. Kelly called upon the public speakers.  

Ms. Kelly invited Bishop Militinia Bland to address the Board.  Bishop Bland said that at 

a recent JCBOE Meeting the Black Interest Team Enterprise Corporation (B.I.T.E.) was 

informed that the SDA had forwarded (to the JCBOE) not the approximately 6 lines which they 

expected but a 14-page contract with a term of one year. She said that this is a problem because 

of the work B.I.T.E. does.  She said that SDA comes into a project that is fluid, not costing any 

money and helping out the children and assisting the community and now bureaucracy closed it 

and sends a contract asking for things that are unreasonable.  Bishop Bland then gave some 

examples of the unreasonable requests: no portable lavatories; a one year lease; a $5 million 

insurance policy; workman’s compensation; and, she added, the list goes on for 14 pages. She 

said that the garden was created from an unkempt, unwanted garbage lot. She expressed her 

concern that the property is now reverting back to its previous poor condition that B.I.T.E. 

worked hard to correct.  She said that the (past) issues were not handled by the police but rather 

by community intervention and participation. She said that she hopes the SDA cares about the 

families and their children that attend the schools.  She said that she wants this done as 

collabrative partners in order to help the community benefit. Bishop Bland said that she would 

hope that in an election year the Administration would be willing to work with community 
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organizations.  She said that when they are told to cancel it, they need to speak up until the 

program is open and running again.  She said that the children will soon be out of school and 

thanked the JCBOE because even with Covid-19, there will be a 2021 Resource Fair (Fair) 

where many of these problems will be addressed. Bishop Bland then listed some of the services 

to be provided at the Fair. She said that the JCBOE and SDA need to get together and work 

through the bureaucracy.  She said that she hopes the children are safe and that she wants the 

SDA to help the children to be safe and thrive. She thanked Mr. Da Silva and said “you have a 

cordial invitation from the President to come and see what this Fair will do”.  She advised that 

the Fair will be held this Saturday 10:00 AM-3:00 PM at the Lincoln High School open air area.  

She asked that Mr. Da Silva attend as her personal guest.   

At the Chairman’s request, Ms. Kelly invited several additional speakers to address the 

Board but none responded.  Bishop Bland said that the callers were advising her that they 

believed they were muted.  Ms. Kelly advised that no one was muted and asked that each caller 

unmute themselves or they could call back into the meeting to try and correct the apparent phone 

issues.   

Next, Mr. Alejandro Perez addressed the Board.  Mr. Perez said that he was a recipient of 

and is a volunteer helper with Reverend Bland’s organization. He said that the SDA must 

intervene because the JCBOE’s conduct is that of bandits, gangsters and terrorists.  He said that 

they are using this situation to hurt the people that are right now food insecure.  He said that 

Reverend Bland’s staff, including himself, have been though the worst weather to keep 

everything going at the garden.  He said that now that the garden has been shut down it is 

reverting back to a disaster area with the wrong people coming in.  He said this has to be stopped 

by the SDA and JCBOE.  He said that right now the JCBOE’s behavior is that of terrorists. Mr. 

Perez said that food insecurity is horrible and does not take holidays. He stressed that the garden 
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takes care of people from all walks of life.  He said that the JCBOE is using this to hurt Reverend 

Bland and he implored the SDA to take over and stop this conduct of the JCBOE because they 

don’t care because they are home warm while the lines of people for food and help are long.  Mr. 

Perez asked Mr. Da Silva to accept the invitation to attend the Fair and also to come when it 

rains to see people lined up, with no one ever turned away.  He said that Reverend Bland has 

stayed after 3pm to give out food to people who came late. 

Ms. Kelly asked Ms. Vera Bland to address the Board. Ms. Bland said that she is very 

concerned as a recipient of the food pantry that a small non-profit organization has been tasked 

to read a 14-page legal document to do work which they do for free and that was never their 

intent.  She advised that the group came together and tried to do a good deed and now they are so 

engrossed in this kind of bureaucracy that they cannot see their way clear.  She said that the 

document that she read with an untrained eye had blatant things in it that are totally unrealistic. 

She asked “how do we raise the funds to do something that is free”.  She added that they work 

this land, toil and now are asked to pay for free labor. Ms. Bland said that if she were to work on 

a job, she would be protected but now she works for free and (SDA is) asking her to pay as a 

citizen, who already pays taxes, to do a good deed.  She added that this is not the way it should 

happen.  She said that she has to ask the SDA to take a look and come up with a compromise to 

allow citizens to come together and do good deeds and still be protected.  She said that the 

amount of labor that B.I.T.E. puts in every season for a one year contract that could be 

eliminated at any time goes back to the days of slavery. She added that this is what share 

croppers did-- they were unprotected, worked the land and hoped for the best.  Ms. Bland said 

that the group wants something that is sincere and the contracts that were sent are not.  She 

added that, if you take a look at the devastation that is now happening in that area--the group of 

undesirables that is there with their liquor bottles and the drug paraphilia that is all around the 
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garden, it just breaks your heart because we can do so much better as a community. She said that 

B.I.T.E. comes to the SDA and asks if there is anything else that can be done.  She said that she 

hopes the SDA comes down to see.  Ms. Bland quoted Maya Angelou saying “and still we rise, 

we have not given up” adding that she hopes the SDA doesn’t give up on them. 

Ms. Kelly asked Ms. Deborah Alston to offer comments. Ms. Alston said that she wanted 

to elaborate on what everyone was saying today. She said that the neighbors and the shop owners 

in the surrounding area who are supporting B.I.T.E. are complaining about the problems at the 

garden. She said that they don’t want this to happen and want the children safe for the summer 

because the garden is a safe place for their children to have their reading programs, summer 

programs, internships and to do volunteer work. She referenced the invitation of Bishop Bland to 

the SDA to please come down and see the garden. She said the SDA needs to come and see what 

Bishop Bland is doing for the community. 

The following individuals had indicated an interest in offering public comments in 

support of B.I.T.E. and the Astor Place Community Garden: Joy Viallad, Bishop Merino, Shazia 

Raqui, Reverend Dr. Curtis, Minister Rosa Roney and Reverend Webb.  However, due to 

apparent technical difficulties, the source of which could not be determined, the Board was 

unable to receive their comments.  Their participation and support for Community Garden and 

B.I.T.E. are noted for the meeting record.  

Adjournment 

 There being no further business to come before the Board, upon motion by the Chairman 

and with unanimous consent, the meeting was adjourned. 
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Certification:  The foregoing represents a true and complete summary of the actions taken by 

the Board of the New Jersey Schools Development Authority at its June 2, 2021 meeting. 

 

 

                     /s/ Jane F. Kelly 
                                                                                                          Assistant Secretary 
 





Resolution—3a. 
 

 
Approval of Minutes 

 
 
 

WHEREAS, the By-Laws provide that the minutes of actions taken at meetings of the 
New Jersey Schools Development Authority be approved by the Authority’s Board of 
Directors; and  
 
WHEREAS, pursuant to Section 3(k) of P.L. 2007, Chapter 137, the minutes of the June 
2, 2021 Board meeting of the New Jersey Schools Development Authority, for the Open 
Session were duly forwarded to the Office of the Governor following the meeting. 
 
 
 
NOW, THEREFORE, BE IT RESOLVED, that the minutes of the New Jersey Schools 
Development Authority’s June 2, 2021 Open Session meeting is hereby approved.  
 
BE IT FURTHER RESOLVED, that this resolution shall take effect immediately, but 
no action authorized herein shall have force and effect until 10 days, Saturdays, Sundays 
and public holidays excepted, after a copy of the minutes of the Authority meeting at 
which this resolution was adopted has been delivered to the Governor for his approval, 
unless during such 10 day period, the Governor shall approve same, in which case such 
action shall become effective upon such approval. 
 
 
Dated: July 7, 2021 



 

 

 

 

 

AUTHORITY MATTERS 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

CEO REPORT 

4 
  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

CHAIRMAN'S REPORT 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

REPORT AND RECOMMENDATIONS OF THE AUDIT COMMITTEE  
(CHAIRMAN'S REPORT) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

REPORT AND RECOMMENDATIONS OF THE SCHOOL REVIEW COMMITTEE 
(CHAIRMAN'S REPORT) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Release of Funds from Program Reserve, Award of Task Order, and Approval 
of the Final Project Charter - Newark Public Schools District – Cleveland 

Elementary School - Boiler Room Vault  Repair - Emergent Project

























Members of the Authority 
USA Architects – Amendment No. 4 - Additional Design and Construction Phase Services 
Newark Public Schools - Science Park High School 
July 7, 2021 
Page 2 of 4 
 
Consequently, a TCO was issued by DCA, allowing the school to be occupied with District Security Personnel 
providing fire watch patrol services.  A Certificate of Occupancy will not be issued until modifications are 
implemented and all identified DCA deficiencies are remedied.  
 
Modification of the school’s SCS is necessary for the completion of the Science Park High School project, 
issuance of the Certificate of Occupancy and final transfer of the school facility to Newark Public Schools.   
 
Pursuit of Certificate of Occupancy 
 
Remedial work to address the entirety of the SCS functionality has required the NJSDA to resolve several 
interrelated issues, each one revealed after correction of the prior one: 
 
 Retrofit of the SCS to Address Deficiencies 
 

Following the test of the SCS performed in the fall of 2006, the NJSDA directed EYP to design a retrofit 
for the SCS to address deficiencies. There were several design iterations necessary in order to achieve 
release of the plans and specifications by the DCA in 2011.  

 
Based on the EYP-developed construction documents, a construction contract was awarded to Grafas 
Painting Contractors, Incorporated (GPC) and a Notice to Proceed was issued on June 29, 2011 to retrofit 
the SCS.  

 
Following completion of the SCS retrofit, the NJSDA engaged Triad Fire Protection Engineering 
Corporation (Triad) on September 11, 2011 to perform an inspection and determine functionality of the 
SCS and compliance with applicable codes. Triad reported that the retrofit to the SCS did not fully comply 
with the International Building Code (IBC) requirements.  

 
The contract with GPC was terminated for convenience. The NJSDA determined that development of a 
design solution by a different design consultant was at this point the best approach to deliver an appropriate 
retrofit of the SCS that would fully comply with code requirements and remedy the deficiencies.  

 
On March 26, 2014, a Limited Notice to Proceed was issued to USA Architects for Pre-Design Services, 
authorizing USA Architects to conduct detailed investigations and provide a complete definition of scope 
of work and associated budget necessary to address code compliance and operational deficiencies. Upon 
completion of Pre-Design activities, USA Architects was authorized to proceed with Design Services on 
July 30, 2015. USA’s Design and Construction Administration Services are ongoing.  

 
Triad has provided additional required consulting services, including additional testing and inspections 
needed to certify modification of the existing Smoke Control System, fire alarm system, emergency power 
supply system, electrical system, and fire protection system at the Newark Science Park High School. Triad 
remains involved with the project. 

 
On June 2, 2017 Precision Building and Construction (PBC) was awarded a construction contract to 
address required corrective work related to Smoke Control System Modifications, MEP and Other Repairs 
identified through USA Architects’ design efforts. 

 
 Ductwork Pressure Test Issues – Smoke Damper Replacement 
 

Following PBC’s repairs to the ductwork, it was determined that the repairs would not fully address the 
required ductwork system pressurization issues. During the ongoing investigation and repairs to the 
ductwork system, thirty one (31) dampers were inspected. It was identified that the control dampers did not 
meet code conformance because they lacked required approved UL rating.  

 
Additional scope to remedy the control damper issue was the basis of Change Order No. 3 issued to PBC 
after approval by the NJSDA Board at its April 4, 2018, Board Meeting. The scope of work in CO No. 3 
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included removal and replacement of sixty eight (68) smoke dampers necessary to provide a fully 
operational, code compliant SCS and interactive components inclusive of the smoke dampers. The CO 
required that the corrective work satisfactorily pass final SCS Special Inspection in order to obtain a 
Certificate of Occupancy.  

 
From December 2018 thru February 2019, final special inspections were conducted by the Special 
Inspection company, Triad Fire Protection Engineering Corporation, in order to prepare the Final Smoke 
Control System Special Inspection Acceptance Report required to obtain a Certificate of Occupancy from 
the DCA at the Newark Science Park High School project.  

 
All tests passed inspections except for the makeup air velocity system test performed at the main entrance 
front doors conducted on February 18, 2019. Investigation of the make-up air system revealed that the 
original make up air duct assembly on the second and third floors is undersized. 

 
 Make-Up Air Velocity System  
 

Through several prior actions, the NJSDA has authorized USA Architects to perform work in order to 
address the undersized make-up air velocity system. Prior actions relevant to the recommendation for 
approval of Amendment No. 4 have included the following: 

 
• On April 25, 2018, the Vice President of Construction Operations and the Executive Vice President of 

Program Operations and Strategic Planning approved Amendment No. 1 for a Not-to-Exceed (N.T.E.) 
value of $27,372.00 for additional design services which included: verification of smoke damper type, 
locations and operational requirements to insure code compliance; survey and identification of 
additional ductwork repairs;   pressurization testing and special inspections needed to certify to the 
DCA that the SCS is satisfactory, fully operational and code compliant.  
 
The survey, inspection and testing of the smoke control system was completed but, as stated above, 
the required special inspection of the SCS revealed that the originally installed SCS make-up air 
ductwork was undersized and provided insufficient make up air to meet code requirements. 
 

• On August 7, 2019, the Members of the Authority approved Amendment No. 2 for a Not-to-Exceed 
(N.T.E.) value of $79,000.00, for additional design services inclusive of investigation, operational 
analysis and development of re-design recommendations in order to identify corrective solutions to 
resolve the insufficient makeup air issue  USA Architects and Sub-Consultants French & Parrello and 
Code Consultants Inc. performed the following additional phased design services:  
 

o Phase I - Building & Fire Code Review and Consultation, Analysis of existing Smoke Control 
System, review of existing ductwork pressure drop calculations; and   

o Phase II: Analysis of existing Smoke Control System and recommendations of conceptual 
design changes.  

 
Analysis of the existing SCS found that the system was not code compliant and it was determined that 
additional design investigation was warranted. 

 
• On February 9, 2021, the Chief Executive Officer, and Vice President, Program Operations and 

Strategic Planning approved Amendment No. 3 for a Not-to-Exceed value of $40,160.00, for 
additional design services to investigate multiple options to provide additional make-up air and 
identify the most efficient and cost effective corrective work to make the SCS code compliant.  

 
A Smoke Control Make-up Air Assessment Report was submitted and recommended a solution to provide 
additional SCS make-up air from combined multiple sources and locations as the most efficient and cost 
effective solution, in order to address the issue and to obtain the Certificate of Occupancy. 
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REASON FOR CHANGE 
 
Based on the work completed from Amendments No.2 and No.3, Amendment No. 4 will authorize USA 
Architects, Planners + Interior Designs, P.A. to perform additional design services including the development 
of Construction Documents for the most efficient and cost effective corrective work to resolve the issue of 
providing additional SCS make-up air and to provide Construction Phase Services during the performance of 
that work, in order to address the issue and obtain the Certificate of Occupancy at the Science Park High 
School in the Newark Public Schools District. The design required to provide the needed additional make-up 
air is anticipated to be completed in the spring of 2022. The construction is anticipated to be performed in the 
summer of 2022 when the students are not present.  
 
All documents supporting this Amendment have been reviewed by the associated NJSDA project Team 
Members and the Program Director for adherence to current NJSDA policy and procedures. All reviewing 
NJSDA staff members, including Financial Operations, have determined that the items in Amendment No. 4 
are justified and the amount is reasonable and appropriate. 
 
CALCULATIONS 

 
The services covered by this Amendment do not have an impact on educational adequacy. 
 
RECOMMENDATION 
 
The Members of the Authority are requested to approve Amendment No. 4 for a lump sum value of  
$ 174,340.00 for additional design services inclusive of the development of Construction Documents for the 
makeup air velocity system and the provision of Bid and Award and Construction Phase Services during the 
performance of the work in order to obtain the Certificate of Occupancy at the Science Park High School in the 
Newark Public Schools.  
 
Pursuant to the Operating Authority adopted by the Board on December 1, 2010, as amended March 7, 2012, 
an Amendment which exceeds $100,000.00 or 10% of the contract value requires approval by the Members of 
the Authority.  Amendment No. 4 exceeds $100,000.00 and 10% of the current contract value.    
 
/s/ Bob Ryan  
Bob Ryan, Program Director, Construction Operations  
 
Reviewed and Recommended by: Andrew Yosha, VP, Program Operations and Strategic Planning  
Reviewed and Recommended by: Gregory Voronov, Managing Director, Planning and Program Operations 
Reviewed and Recommended by: Nicole Burnett, Deputy Director, Construction Operations 
Reviewed and Recommended by: Gabriel Salas, Program Officer, Program Operation and Strategic Planning  
Prepared and Recommended by:  Ronald Dworkis, Program Officer, Construction Operations 

Contract Amount (Pre-Design, Design, Construction Administration and 
Allowances) 

 $          311,140.00 

Amendments to Date  $          146,532.00 
Proposed Amendment Amount  $          174,340.00 
Total Amendments to Date including this Amendment (Total of Line (b.) 
and Line (c.))

 $          320,872.00 

Percentage Change to Original Agreement (Line (d.) represents a percent 
of Line (a.))

103.13%

Proposed Adjusted Contract Price (Line (a.) plus Line (d.))  $          632,012.00 
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MEMORANDUM 
 
TO: Members of the Authority 
 
FROM:  Gregory Voronov  
  Managing Director 
 
DATE:  July 7, 2021 
SUBJECT: Active Project Status Report 
  (For Informational Purposes Only) 
 
The 1st section of the report includes an Activities Summary of projects identified for advancement in 
the Authority’s Capital Plans. 
  
The 2nd part of the report displays project completion milestones for all other active major capital 
projects and emergent projects for which a contract for construction has been awarded. 
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2011 & 2012 Portfolio Projects Activities Summary

as of 6/23/21

2011 Portfolio Projects ‐ sorted by District

District Project
Grade 

Alignment

FES 

Capacity

Max.

Capacity

Total 

Estimated 

Cost

(millions)

Design 

Status
Advancement Status

Projected 

Construction 

Advertisement 

Date*

Bridgeton Buckshutem ES K‐8 581 645 $23.3
Kit of Parts/

Design‐Build

School occupied Sep. 2016.

(Bock)
5/31/13

Bridgeton Quarter Mile Lane ES PK‐8 731 795 $39.0
Kit of Parts/

Design‐Build

School occupied Sep. 2017.

(Bock)
5/31/13

Elizabeth
Frank J. Cicarell Academy

(Academic HS)
9‐12 1,091  1,284 $64.1 Existing Design

School occupied Sep. 2016. 

(Patock)

12/8/11

7/11/12

Jersey City
Patricia M. Noonan ES

(ES 3)
PK‐5 778 848 $54.0

Kit of Parts/

Design‐Build

School occupied Sep. 2017.

(Dobco, Inc.)

6/25/12

2/25/13

Jersey City Dr. Maya Angelou PS #20 K‐5 628 698 $49.3 Existing Design
School occupied Sep. 2016.

(Dobco, Inc.)

4/17/12

3/6/13

Long Branch Catrambone ES PK‐5 794 867 $40.0 Existing Design
School occupied Sep. 2014.

(Terminal Construction)
12/20/11

New Brunswick Redshaw ES PK‐5 906 990 $51.2
Kit of Parts/

Design‐Build

School occupied Jan. 2015.

(Hall Construction)
5/29/12

Newark Oliver St. ES PK‐8 848 932 $73.6
Kit of Parts/

Design‐Build

School occupied May 2016.

(Epic Management)

6/27/12

11/29/12

Paterson
Dr. Hani Awadallah ES

(Marshall St. ES)
K‐8 650 722 $55.2 Existing Design

School occupied Sep. 2016.

(Dobco, Inc.)

6/13/12

2/12/13

Paterson PS 16 PK‐8 641 705 $62.4
Kit of Parts/

Design‐Build

School occupied Sep. 2016.

(Hall Construction)

3/27/12

8/28/13

West New York Harry L. Bain PS 6 PK‐6 736 814 $16.8 Design‐Bid‐Build
School occupied Sep. 2017.

(Paul Otto)

2/27/12

12/29/15

*PLEASE NOTE  ‐ Dates in the Past are ACTUAL. Includes Advertisement dates for Early Site Preparation Construction & School Construction where applicable.

NOTE # 1 ‐ Estimated Costs, Grade Alignment and Capacity are based upon approved Project Charters where applicable. For projects without an 

  approved charter, Estimated Costs, Grade Alignment and Capacity are based upon Planning Assumptions.

  Recommendations of  DOE/SDA/District Working Groups may impact this information in the future.

1
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2011 & 2012 Portfolio Projects Activities Summary

as of 6/23/21

2012 Portfolio Projects ‐ sorted by District

District Project
Grade 

Alignment

FES 

Capacity

Max.

Capacity

Total 

Estimated 

Cost

(millions)

Design 

Status
Advancement Status

Projected 

Construction 

Advertisement 

Date*

Gloucester City Elementary/Middle School 4‐8 687 763 $65.3
Kit of Parts/

Design‐Build

School occupied Sep. 2017.

(Terminal)
3/4/14

Keansburg Caruso ES K‐4 758  842  $50.9
Kit of Parts/

Design‐Build

School occupied Sep. 2016.

(Hall Construction)

10/20/11

6/27/13

Keansburg
Port Monmouth Road 

School
PK 318  318  $28.4 Design‐Bid‐Build

Award for D‐B approved Nov. 2019 Board.

(Niram)
6/24/19

New Brunswick Robeson ES PK‐5 823 893 $48.5
Kit of Parts/

Design‐Build

School occupied Sep. 2018.

(Hall Construction)
4/22/15

Newark Elliot Street ES PK‐8 848 932 $46.7
Kit of Parts/

Design‐Build

School occupied Jan. 2016.

(Hall Construction)
12/27/12

Newark South Street ES PK‐8 597 657 $69.9
Kit of Parts/

Design‐Build

School occupied Sep. 2018.

(Bock)

6/28/13

6/29/15

Passaic Dayton Ave. Campus PK‐8 2,760 3,020 $240.9
Kit of Parts/

Design‐Build

Award for D‐B approved Nov. 2017 Board.

(Terminal)
6/13/17

Phillipsburg High School 9‐12 1,846 2,172 $127.5 Existing Design
School occupied Sep. 2016.

(Epic Management)
9/27/12

West New York Memorial HS 9‐12 1,859 2,194 $16.0

Alternative Delivery 

(acquisition) &

Renovation

Acquisition of Existing St. Josephʹs HS complete. 

Renovation work delegated to District via Grant.
n/a

*PLEASE NOTE  ‐ Dates in the Past are ACTUAL. Includes Advertisement dates for Early Site Preparation Construction & School Construction where applicable.

NOTE # 1 ‐ Estimated Costs, Grade Alignment and Capacity are based upon approved Project Charters where applicable. For projects without an 

  approved charter, Estimated Costs, Grade Alignment and Capacity are based upon Planning Assumptions.

  Recommendations of  DOE/SDA/District Working Groups may impact this information in the future.

1
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2011 & 2012 Portfolio Projects Activities Summary

as of 6/23/21

2012 Portfolio Projects (Educational Priority that require further conversations with District & 2013 Amended Projects)  ‐ sorted by District

District Project
Grade 

Alignment

FES 

Capacity

Max.

Capacity

Total 

Estimated 

Cost

(millions)

Design 

Status
Advancement Status

Projected 

Construction 

Advertisement 

Date*

East Orange
Sheila Y. Oliver Academy

(GW Carver ES)
PK‐5 470 512 $41.2 

Kit of Parts/

Design‐Build

School delivered Sep. 2020

(Dobco)

4/26/16

1/20/17

Elizabeth
New ES @

Halloran PS #22 ES Site
2‐8 860 956 $55.3 

Kit of Parts/

Design‐Build

School occupied Sep. 2017.

(Torcon)
6/9/14

Garfield James Madison ES K‐5 275  305  $29.7  Existing Design
School occupied Sep. 2018.

(Brockwell & Carrington)

2/19/14

6/30/15

Harrison New ES PK ‐ 1 392 432 $36.1 
Kit of Parts/

Design‐Build

School delivered Nov. 2020

(Dobco)

11/10/15

7/13/16

Irvington Madison Avenue ES PK‐5 463 504 $38.6
Kit of Parts/

Design‐Build

School occupied Sep. 2019.

(Bock)

11/19/15

8/16/16

Millville
Senior HS

Addition/Renovation
HS 2,026 2,384 $137.5 Design‐Build

Award for D‐B approved Apr. 2017 Board.

(Hall Construction)
9/30/16

Passaic
Sonia Sotomayor ES

(New ES @ Leonard Place)
K‐5 628 698 $55.9

Kit of Parts/

Design‐Build

School occupied Sep. 2019.

(Dobco, Inc.)
8/13/15

Paterson New MS @ Union Ave. 6‐8 996 1107 $113.9 Design‐Build
Award for D‐B approved Sep. 2018 Board. 

(Epic Management)

3/2/17

4/26/18

Pemberton Denbo‐Crichton ES PK‐5 846 930 $58.7 Design‐Build
School delivered Sep. 2020.

(Bock)

3/1/17

9/13/17

Perth Amboy High School HS 2,800 3,295 $283.8 Design‐Build
Award for D‐B approved Nov. 2019 Board.

(Terminal)
3/26/19

Perth Amboy
Rose M. Lopez ES

(Seaman Avenue ES)
K‐5 724 804 $56.4

Kit of Parts/

Design‐Build

School occupied Sep. 2019.

(Epic Management).
2/3/16

Plainfield New Woodland ES K‐5 756 840 $59.4
Kit of Parts/

Design‐Build

Award for D‐B approved Feb. 2020 Board.

(Epic Management)

5/23/18

8/29/19

Union City New Grade 7 to 9 School 7‐9 756 840 $75.5
Kit of Parts/

Design‐Build

Revised Preliminary Charter approved Dec. 2019 

Board.
TBD

Vineland
Lincoln Ave. MS

(New MS)
6‐8 562 624 $49.8

Kit of Parts/

Design‐Build

School occupied Sep. 2018.

(Bock).
9/24/15

*PLEASE NOTE ‐ Dates in the Past are ACTUAL. Includes Advertisement dates for Early Site Preparation Construction & School Construction where applicable.

NOTE # 1 ‐ Estimated Costs, Grade Alignment and Capacity are based upon approved Project Charters where applicable. For projects without an 

  approved charter, Estimated Costs, Grade Alignment and Capacity are based upon Planning Assumptions.

  Recommendations of  DOE/SDA/District Working Groups may impact this information in the future.

1

NJSDA Page 3 of 4
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2011 & 2012 Portfolio Projects Activities Summary

as of 6/23/21

2012 Portfolio Projects (Facilities Deficiencies) ‐ sorted by District

District Project
Grade 

Alignment

FES 

Capacity

Max.

Capacity

Total 

Estimated 

Cost

(millions)

Design 

Status
Advancement Status

Projected 

Construction 

Advertisement 

Date*

Camden High School 9‐12 1,244 1,468 $132.6 Design‐Build
Award for D‐B approved Aug. 2018 Board.

(Bock)

6/9/17

3/23/18

Hoboken Demarest ES ES TBD TBD TBD Design‐Bid‐Build Pre‐Design Services ongoing. TBD

Orange Cleveland St. ES PK‐6 316 348 $33.2 Design‐Bid‐Build
Award for GC approved Mar. 2019 Board.

(Brockwell & Carrington)

9/10/18

11/14/18

Orange High School 9‐12 1,440 1,694 $51.9 Design‐Bid‐Build
Award for GC approved Mar. 2019 Board.

(Terminal)
10/12/18

Trenton Central HS 10‐12 1,850 2,176 $155.4  Design‐Build
School occupied Sep. 2019.

(Terminal)

12/19/14

9/29/15

*PLEASE NOTE ‐ Dates in the Past are ACTUAL. Includes Advertisement dates for Early Site Preparation Construction & School Construction where applicable.

NOTE # 1 ‐ Estimated Costs, Grade Alignment and Capacity are based upon approved Project Charters where applicable. For projects without an 

  approved charter, Estimated Costs, Grade Alignment and Capacity are based upon Planning Assumptions.

  Recommendations of  DOE/SDA/District Working Groups may impact this information in the future.

1

NJSDA Page 4 of 4
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Active Project Status Report
Status as of 6/1/2021

# District Project Name Project Scope Project Status Substantial
Completion

Status Substantial
Completion

School
Opening

Status of
School Opening

Total Estimated
Project Cost

1 Camden New Camden High School New Construction Construction 3Q 2021 On-target Sep-21 On-target $ 132,569,255

2 City of Orange Cleveland Street ES Addition/Renovation Construction 3Q 2021 Under
Review Sep-21 Under

Review $ 34,978,332

3 City of Orange Orange High School Addition/Renovation Construction 2Q 2022 On-target Phased On-target $ 51,931,218

4 Keansburg Port Monmouth Road School Addition/Renovation Construction 2Q 2022 On-target Sep-22 On-target $ 28,440,130

5 Millville Millville Senior High School Addition/Renovation Construction 3Q 2022 On-target Phased On-target $ 137,503,832

6 Passaic City New Dayton Avenue 
Educational Campus New Construction Construction 2Q 2022 On-target Sep-22 On-target $ 240,923,270

7 Paterson New Union Ave MS New Construction Construction 3Q 2021 On-target Sep-21 On-target $ 113,902,274

8 Perth Amboy New High School New Construction Construction 2Q 2024 On-target Sep-24 On-target $ 283,830,000

9 Plainfield New Woodland ES New Construction Construction 3Q 2022 On-target Sep-22 On-target $ 59,440,000

Major Capital Projects - With Contract for Building Construction Awarded
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Active Project Status Report
Status as of 6/1/2021

# District Project Name Project Scope Project Phase Substantial
Completion

Status Substantial
Completion

Final
Completion

Status of Final 
Completion

Total Estimated
Project Cost

1 Bridgeton Bridgeton Senior HS Roof Replacement & Masonry 
Repairs Construction 3Q 2021 On Target 4Q 2021 On-Target $ 9,842,000

2 Newark Ivy Hill School Boiler Room Vault Repairs Construction 4Q 2021 On Target 1Q 2022 On-Target $ 1,758,900

3 Newark Lafayette Street School Exterior Doors & Roofing Substanital 
Completion 2Q 2020 Achieved 2Q 2021 On-Target $ 658,129

4 Newark Roberto Clemente School Sub-Basement Water Infiltration Construction 4Q 2021 On Target 1Q 2022 On-Target $ 1,456,800

Emergent Projects - With Contract for Construction Awarded



 

 

 

 

 

PROJECT CLOSEOUT STATUS REPORT 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

  

32 EAST FRONT STREET 
P.O. BOX 991 

TRENTON, NJ  08625-0991 
609-858-5395 

 
 
 
To:  Members of the Authority 
 
From:   /s/ Lori Gilmore, Records Manager, Central Records Management 
 
Date:  July 7, 2021 
 
Subject:  Project Close-Out Status Report 
 
 
The attached report provides a status of the following: 
 

• All SDA managed Capital Plan projects which have achieved school occupancy but have not yet 
been contractually and administratively closed  

• All SDA managed Emergent projects which are either (1) currently active, or (2) complete yet 
have not been contractually and administratively closed 

• Projects which have achieved project transfer to the district yet have outstanding open contracts  
• A running total of all school facilities projects, health and safety contracts, and suspended design 

contracts which have been closed 
 
Projects closed since the last report will appear highlighted. 
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Year of 
Occupancy DOE # School Disposition

Project 
Transfer Date

Outstanding Issues Preventing 
Complete Close-out

2016 0540-050-13-0ACN Buckshutem Road Elementary School
2017 0540-100-13-0ACO Quarter Mile Lane Elementary School

2007 0600-020-01-0957 New High School Project Transferred 12/29/11 Open contract(s)

2009 0680-350-01-0938 HB Wilson Elementary School Project Transferred 04/14/10 Open contract(s)

2020 1210-060-02-0296 Sheila Y. Oliver Academy (aka GW Carver ES)

2010 1300-X01-04-0ADY New Middle School Project Transferred 01/01/12 Open contract(s) 

2011 1310-005-04-0AEB Egg Harbor Township High School

2017 1320-N20-13-0AEG Halloran Elementary School Project Transferred 06/12/18 Open contract(s)
2016 1320-X07-01-0867 Frank J. Cicarell Academy (New Academic HS) Project Transferred 07/18/19 Open contract(s)
2013 1320-240-03-0339 Victor Mravlag Elementary School # 21 Project Transferred 08/27/19 Open contract(s) - Legal matter pending

2018 1700-205-03-0315 James Madison Elementary School #10

Legacy 1770-160-01-0245 Cold Springs Elementary School Project Transferred 06/05/09 Open contract(s)
2017 1770-N01-03-0188 Gloucester City Middle School Project Transferred 04/17/18 Open contract(s)

2020 2060-N03-15-0AEJ Kennedy Elementary School (New Harrison ES)

2019 2330-120-03-0755 Madison Avenue Elementary School

Legacy 2390-N01-99-0227 New Elementary School #3 (Frank R. Conwell ES #3) Project Transferred 12/19/15 Open contract(s) - Legal matter pending

Legacy 2390-N02-99-0228 Jersey City Middle School # 4 (Frank R. Conwell MS #4) Project Transferred 12/19/15 Open contract(s) - Legal matter pending
2016 2390-190-01-0581 New Public School #20 Project Transferred 08/11/17 Open contract(s)
2017 2390-X03-01-0587 Patricia M. Noonan ES (New PS #3) Project Transferred 12/14/17 Open contract(s)
2007 2390-N03-99-0147 Heights Middle School #7

2016 2400-E01-02-0116 New Caruso Elementary School Project Transferred 08/13/18 Open contract(s)

Jersey City

Egg Harbor City

Garfield

Elizabeth

Irvington

Harrison

Camden

East Orange

PROJECT STATUS REPORT - As of June 1, 2021

Burlington City

Bridgeton

Egg Harbor Township

Gloucester City

Keansburg
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Year of 
Occupancy DOE # School Disposition

Project 
Transfer Date

Outstanding Issues Preventing 
Complete Close-out

PROJECT STATUS REPORT - As of June 1, 2021

2020 3230-050-13-0AEF Millville High School

Legacy 3570-X01-01-0617 Science Park Project Transferred 05/03/13 Open contract(s)
2010 3570-X07-01-0693 Speedway Elementary School Project Transferred 10/21/15 Open contract(s)
2016 3570-590-02-0315 Oliver Street Elementary School Project Transferred 05/18/17 Open contract(s)
2018 3570-640-02-0311 South Street ES

2015 3970-X01-01-X760 New Henry Street Elementary School
2019 3970-N11-07-0DAY Leonard Place Elementary School

2008 4010 -S01-02-0101 International High School

2011 4050-E01-02-0082 Pemberton Early Childhood Education Center Project Transferred 02/01/13 Open contract(s)
2020 4050-130-15-0AEL Denbo-Crichton Elementary School

2019 4090-N01-98-0325 Seaman Avenue Elementary School

2016 4100-X01-99-0464 New High School Project Transferred 06/07/18 Open contract(s)

2019 5210-050-13-0AEH Trenton Central High School

2018 5390-N02-02-0245 Lincoln Avenue Middle School

2009 5670-065-01-0559 Elementary School #2 Project Transferred 05/14/13 Open contract(s)

159
122
37
20

Legal Matter 3
Miscellaneous 17

Capital and Demonstration Projects Totals
Total Capital and Demonstration Projects 

Passaic

Vineland

Trenton

Capital and Demonstration Projects Not Closed,  Project Transferred

Closed Capital and Demonstration Projects
Capital and Demonstration Projects Not Closed

Perth Amboy

Millville

Paterson

Pemberton

Newark

Phillipsburg

West New York
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Year of 
Occupancy DOE # School Disposition

Project 
Transfer Date

Outstanding Issues Preventing 
Complete Close-out

PROJECT STATUS REPORT - As of June 1, 2021

0540-020-17-0AEU Bridgeton Senior HS Roof and Masonry Repairs

0680-170-12-0ACF Cramer Elementary School 

3570-330-12-0ABT Chancellor Ave Annex - Building Envelope

3570-301-17-0AES Marin - HVAC
3570-415-17-0AER Dr. E. Alma Flagg E.S. - Doors and Roofing
3570-460-17-0AEZ Hawkins ES - Chimney Repairs
3570-480-17-0AET Lafayette - Doors and Roofing
3570-750-17-0BBC Wilson School Annex - Chimney
3570-615-17-0BBB Roberto Clemente E.S. – Boiler Room Vault Repairs
3570-565-17-0BBA Ivy Hill E.S. – Boiler Room Vault Repairs

4160-050-17-0BBD Plainfield High School

5390-050-12-0ACK Vineland High School South

83
71
12
0

399
394
5

109
98
11

Bridgeton

Plainfield

Newark

Total Emergent Projects

Irvington

Emergent Projects

Camden

Open Design Contracts

Health and Safety Contract Totals

Vineland

Emergent Projects Not Closed
Emergent Projects Not Closed but Transferred  

Emergent Project Totals

# of Contracts Closed 

Emergent Projects Closed

# of Open Contracts 

Total Contracts
# of Contracts Closed
# of Open Contracts 

Total Contracts



 

 

 

 

 

PROJECT STATUS REPORT 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

MEMORANDUM 
 

TO:  Members of the Authority  

FROM:  Gregory Voronov 
Managing Director – Program Operations 

DATE:  July 7, 2021 

SUBJECT: Executive Summary – Monthly Project Status Reports 

 

MONTHLY PROJECT STATUS REPORT 
 

Projects that have Expended 75% or More of Board Approved Contingency: 

No activity during the reporting period 

Projects Greater than 90 Days Behind Schedule: 

City of Orange Cleveland Street ES – Project status reported to the Members of the 
Authority at the May 5, 2021 Board Meeting 

Revisions to Project Charters: 

City of Orange Township Cleveland Street ES – Project status reported to the 
Members of the Authority at the May 5, 2021 Board Meeting during which the Board 
approved a revised Final Project Charter. 
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Projects that have Expended 75% or More of Board Approved Contingency 

Reporting Period: January 2008 to May 2021

District Project
Board Approved
Project Charter

Contingency

Contingency
Expended/Committed

Contingency 
Remaining1

% of Contingency 
Expended/Committed

Project 
Completion % Cause(s) Current Status

NO DATA TO REPORT

Newark Speedway Avenue E.S. $1,826,000 $1,754,119 $71,881 96.1% 99%
1.  Removal of unforeseen impacted materials Project complete and building occupied.  Project close-out 

pending resolution of open contracts.

West New York West New York P.S. #2 $2,708,883 $2,708,883 $0 100.0% 99%
1.  Unforeseen site foundation issues Project complete and building occupied.  Project close-out 

pending resolution of open contracts.

1  Does not include expended contingency or contingency funds allocated for change orders, amendments

Please refer to the Project Close-Out Activity Report for status of close-out activities

In Construction

Substantially Complete & Building Occupied
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# Event 
Date District Project

Board Approved
Project Charter
SubComp Date

Current Contract 
SubComp Date

Forecasted
Contract

SubComp Date

# of Days Behind 
Schedule Cause(s) Current Status

1 5/5/2021 City of Orange 
Township Cleveland Street ES Jul-21 Jul-21 Under Review TBD

Project reported to the Members of the 
Authority at the May 5, 2021 Board 

Meeting

Project reported to the Members of the 
Authority at the May 5, 2021 Board 

Meeting

Projects Greater than 90 Days Behind Schedule or with Occupancy Date in Jeopardy
Reporting Period: May 2021



Page 3 of 3

# District Project Financial & Schedule 
Impacts

Additional Funds 
Approved

Additional Funds as % 
of Total Project Budget

Operating Authority
Approval Requirement Description of Revision

1 City of Orange 
Township Cleveland Street ES

Budget Increase and 
Revised Substantial 

Completion
 $                   3,882,000 11.10% Board Approval

5/7/2021
Project reported to the Members of the Authority at the May 5, 2021 Board 
Meeting during which the Board approved a revised Final Project Charter.

Revisions to Project Charters
Reporting Period: May 2021



 

 

 

 

 

CONTRACTS EXECUTED REPORT/AMENDMENTS & CHANGE ORDERS REPORT  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
 

MEMORANDUM 
 
TO: Members of the Authority 
 
FROM:  Gregory Voronov  
  Managing Director, Program Operations 
 
DATE:  July 7, 2021 
 
SUBJECT: Contracts Executed Report and Amendments & Change Orders Report 
  (For Informational Purposes Only) 
 
Contracts Executed Report 

This report contains the activity of Contracts executed during the period May 1 through May 31, 2021. 

Noteworthy Items during the reporting period: 

• Execution of 2 General Construction Services Task Order Contracts:  

o Catcord Construction - Newark Roberto Clemente School Emergent Project - $768,800 

o Catcord Construction - Newark Ivy Hill School Emergent Project - $843,900 

 
Amendments & Change Orders Report 

This report contains the activity of Amendments and Change Orders executed during the period May 1 through 
May 31, 2021. 

Noteworthy Items during the reporting period: 

• 2 Professional Services Amendments were executed during the reporting period totaling $0, of the 2 
executed amendments none required Board Approval. 

• 12 Construction Services Change Order were executed during the reporting period totaling a credit of 
$38k, of the 12 executed change orders none required Board Approval. 
 

Report of change orders less than $10,000 yet requiring Board Approval  

In accordance with the Operating Authority adopted by the Members on December 1, 2010 as amended on March 
7, 2012, the Members are to be provided a report of any change order which received delegated approval by the 
CEO due to the fact that they are valued at less than $10,000 yet require Board approval due the total change 
orders exceeding 10% of the contract value. 

• No Activity to Report 
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Project
Type

Contract
Number Vendor MWSBE

Cert(s)

Contract
Execution

Date

Per School
CCE

Total
CCE

 Reno EP-0110-C01 Catcord Construction Co., 
Inc.

5/25/2021 $683,090 $683,090 

 Reno EP-0111-C01 Catcord Construction Co., 
Inc.

5/25/2021 $749,130 $749,130 

$1,432,220
Contractor

Part 2. Construction Services $1,612,700

Newark                                                                      Roberto Clemente E.S. Construction $768,800 

Newark                                                                      Ivy Hill Construction $843,900 

Part 2. Construction Services
Contractor

Contracts Executed Report
Reporting Period:   5/1/2021   through:   5/31/2021

District School Name(s) Contract
Type

Contract
Award

Amount
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Project
Type

Contract
Number Vendor

MWSBE
Cert(s)

Contract
Execution

Date
Per School

CCE
Total
CCE

 Reno CA-0022-F05 Fitnessmith 5/3/2021 -

 Reno CA-0022-F06 Elkay Sales Inc. dba Interior 
Systems, Inc.

5/7/2021 -

 Reno CA-0022-K09 Integra Business Center, Inc. 
dba IntegraOne

5/3/2021 -

 Reno CA-0022-K10 Integra Business Center, Inc. 
dba IntegraOne

5/7/2021 -

 Reno CA-0022-K11 Washington Computer 
Services

5/7/2021 -

 Reno CA-0022-K13 Washington Computer 
Services

5/10/2021 -

 Reno CA-0022-K14 Stewart Business Systems, 
LLC

5/27/2021 -

 Reno CA-0022-Q06 Krueger International, Inc. 5/4/2021 -

 Reno CA-0022-Q07 Krueger International, Inc. 5/4/2021 -

 Reno CA-0022-Q08 Krueger International, Inc. 5/4/2021 -

 Reno CA-0022-Q09 Krueger International, Inc. 5/6/2021 -

 Reno CA-0022-Q10 Krueger International, Inc. 5/6/2021 -

 Reno CA-0022-Q11 Krueger International, Inc. 5/6/2021 -

 Reno CA-0022-Q12 Krueger International, Inc. 5/7/2021 -

 Reno CA-0022-Q13 Krueger International, Inc. 5/7/2021 -

 Reno CA-0022-Q14 Krueger International, Inc. 5/10/2021 -

 Reno CA-0022-Q15 Krueger International, Inc. 5/10/2021 -

 Reno CA-0022-Q16 Krueger International, Inc. 5/10/2021 -

 Reno CA-0022-Q17 Indiana Furniture Industries, 
Inc.

5/20/2021 -

 RenoAdd ES-0042-K04 Keyboard Consultants 5/6/2021 -

Camden City                                                                 Camden H.S. FFE $80,035 

City Of Orange 
Township                                                    

 Orange H.S. FFE $135,729 

Camden City                                                                 Camden H.S. FFE $29,986 

Camden City                                                                 Camden H.S. FFE $134,019 

Camden City                                                                 Camden H.S. FFE $149,638 

Camden City                                                                 Camden H.S. FFE $156,662 

Camden City                                                                 Camden H.S. FFE $99,959 

Camden City                                                                 Camden H.S. FFE $147,563 

Camden City                                                                 Camden H.S. FFE $87,812 

Camden City                                                                 Camden H.S. FFE $136,713 

Camden City                                                                 Camden H.S. FFE $184,461 

Camden City                                                                 Camden H.S. FFE $195,013 

Camden City                                                                 Camden H.S. FFE $18,962 

Camden City                                                                 Camden H.S. FFE $174,252 

Camden City                                                                 Camden H.S. FFE $34,113 

Camden City                                                                 Camden H.S. FFE $108,405 

Camden City                                                                 Camden H.S. FFE $115,222 

Camden City                                                                 Camden H.S. FFE $10,338 

Camden City                                                                 Camden H.S. FFE $33,254 

Camden City                                                                 Camden H.S. FFE $161,741 

Part 4. Other Contracts & Services
Others

Contracts Executed Report
Reporting Period:   5/1/2021   through:   5/31/2021

District School Name(s)
Contract

Type

Contract
Award

Amount
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Project
Type

Contract
Number Vendor

MWSBE
Cert(s)

Contract
Execution

Date
Per School

CCE
Total
CCE

Contracts Executed Report
Reporting Period:   5/1/2021   through:   5/31/2021

District School Name(s)
Contract

Type

Contract
Award

Amount
 RenoAdd ES-0042-K05 Washington Computer 

Services
5/6/2021 -

 RenoAdd ES-0042-K06 SHI International, Inc 5/6/2021 -

 RenoAdd ES-0042-K07 Apple Inc. 5/10/2021 -

 RenoAdd ES-0042-K09 Data Industries, Ltd. 5/14/2021 -

 RenoAdd ES-0042-K10 Washington Computer 
Services

5/27/2021 -

 RenoAdd ES-0042-Q01 Krueger International, Inc. 5/17/2021 -

 RenoAdd ES-0042-Q02 Krueger International, Inc. 5/18/2021 -

 RenoAdd ES-0042-Q03 Krueger International, Inc. 5/25/2021 -

 RenoAdd ES-0042-Q04 Toledo Furniture Inc. 5/26/2021 -

 RenoAdd ST-0046-F15 Daley's Ceramic & Pottery 
Supplies

5/3/2021 -

 RenoAdd ST-0046-F17 Epilog Laser 5/17/2021 -

 RenoAdd ST-0046-K32 Computer Logic Group, Inc. 5/7/2021 -

 RenoAdd ST-0046-Q35 Krueger International, Inc. 5/3/2021 -

 New NT-0052-K04 Washington Computer 
Services

5/11/2021 -

 New NT-0052-K05 Washington Computer 
Services

5/11/2021 -

 Reno PA-0011-K33 Turn-Key Technologies, Inc. 5/20/2021 -

Total Contracts
Awarded

38

** Contracts less than $10,000 are not displayed

Grand Totals - Professional and Construction Services Combined $6,358,591 

Others
Part 4. Other Contracts & Services $4,745,891 

Total Contract
Award

Passaic City                                                                Dayton Ave. Educational 
Campus

FFE $803,550 

Paterson                                                                     Union Avenue Middle School 
E.S.

FFE $36,387 

Millville                                                                   High School FFE $108,125 

Passaic City                                                                Dayton Ave. Educational 
Campus

FFE $538,300 

Millville                                                                   High School FFE $25,195 

Millville                                                                   High School FFE $196,305 

City Of Orange 
Township                                                    

 Orange H.S. FFE $11,652 

Millville                                                                   High School FFE $17,800 

City Of Orange 
Township                                                    

 Orange H.S. FFE $97,373 

City Of Orange 
Township                                                    

 Orange H.S. FFE $15,697 

City Of Orange 
Township                                                    

 Orange H.S. FFE $109,200 

City Of Orange 
Township                                                    

 Orange H.S. FFE $111,283 

City Of Orange 
Township                                                    

 Orange H.S. FFE $162,525 

City Of Orange 
Township                                                    

 Orange H.S. FFE $278,370 

City Of Orange 
Township                                                    

 Orange H.S. FFE $17,204 

City Of Orange 
Township                                                    

 Orange H.S. FFE $23,047 
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Project
Type

Contract
Number Vendor

MWSBE
Cert(s)

Contract
Execution

Date
Per School

CCE
Total
CCE

Contracts Executed Report
Reporting Period:   5/1/2021   through:   5/31/2021

District School Name(s)
Contract

Type

Contract
Award

Amount

HS
New
Add
RenoAdd
Reno

Project Types Legend Contract Types Legend MWSBE CERTIFICATIONS
Health & Safety
New Constuction
Addition
Addition & Renovation
Renovation

Aquisition
Appraisal
Construction
Design
DB
E-Rate
FFE
General
Legal
Material
ProjectMgmt
PreDevelopment
Relocation
SiteInvstgtn
Testing
Title
Utilities

Property Acquisition Related Costs
Appraisal, Appraisal Review, NRE
Construction
Design or Site Investigation
Design-Build
E-Rate
Furniture, Fixtures, and Equipment
General Program Cost
Legal
Material Supply
Project Management Firm
Predevelopment or Demolition
Relocation Services
Site Investigation
Testing
Title Services
Utilities Services

M = Minority Business Enterprise
W = Women Business Enterprise
S = Small Business Enterprise
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School Name(s) Contract
Number CO # Vendor Name

CO
Execution

Date

Contract
Award

Amount

Prior
CO's

(cumulative)

Current
CO

Amount

Board
Approval
Required

Revised
Contract
Amount

Cumulative
CO %

  Union Avenue Middle School E.S. PA-0011-
M01

4 Cambridge Construction 
Management, Inc.

5/6/2021 $1,788,346 $24,960 $95,150 $1,908,456 6.71%

  Union Avenue Middle School E.S. PA-0011-
M01

3 Cambridge Construction 
Management, Inc.

5/11/2021 $1,788,346 $120,110 ($95,150) $1,813,306 1.39%

Camden H.S. CA-0022-
B01

16 Ernest Bock & Sons, Inc. 5/11/2021 $99,585,000 $1,226,695 $25,581 $100,837,276 1.25%

High School ST-0046-
B01

6 Hall Construction Co., 
Inc.

5/6/2021 $114,453,000 $4,292,937 $4,201 $118,750,138 3.75%

High School ST-0046-
B01

13 Hall Construction Co., 
Inc.

5/11/2021 $114,453,000 $4,297,138 $62,000 $118,812,138 3.80%

High School ST-0046-
B01

17 Hall Construction Co., 
Inc.

5/17/2021 $114,453,000 $4,359,138 $82,951 $118,895,089 3.88%

High School ST-0046-
B01

19 Hall Construction Co., 
Inc.

5/18/2021 $114,453,000 $4,442,089 $33,070 $118,928,159 3.91%

Denbo Crichton E.S. WT-0023-
B01

31 Ernest Bock & Sons, Inc. 5/5/2021 $43,185,000 ($242,133) ($335,956) $42,606,911 -1.33%

Denbo Crichton E.S. WT-0023-
B01

32 Ernest Bock & Sons, Inc. 5/11/2021 $43,185,000 ($578,089) ($4,582) $42,602,329 -1.34%

Orange H.S. ES-0042-
C01

22 Terminal Construction 
Corp.

5/11/2021 $37,000,000 $2,068,158 $40,983 $39,109,141 5.70%

Orange H.S. ES-0042-
C01

41 Terminal Construction 
Corp.

5/13/2021 $37,000,000 $2,109,141 $10,869 $39,120,010 5.72%

Orange H.S. ES-0042-
C01

16 Terminal Construction 
Corp.

5/17/2021 $37,000,000 $2,120,010 $46,189 $39,166,199 5.85%

James Madison Elementary School 
#10

NT-0014-
C03

15 Brockwell & Carrington 
Contractors, Inc.

5/11/2021 $16,725,000 $447,312 ($11,685) $17,160,627 2.60%

Lafayette Street E.S. EP-0103-
C01

4 Mark Construction, Inc. 5/17/2021 $447,929 $69,789 $8,216 $525,935 17.41%

Professional Services

Amendments & Change Orders Report
Reporting Period:   5/1/2021   through:   5/31/2021

District
Contract

Execution
Date

Board
Approval

Date

Construction Management Services
Paterson                                                                   7/1/2019

Professional Services $0 

Paterson                                                                   7/1/2019

Construction Management Services

Construction Services
Contractor
Camden City                                                                9/26/2018

Millville                                                                  5/24/2017

Millville                                                                  5/24/2017

Millville                                                                  5/24/2017

Millville                                                                  5/24/2017

Pemberton 
Township                                                         

2/14/2018

Pemberton 
Township                                                         

2/14/2018

City Of Orange 
Township                                                    

4/29/2019

City Of Orange 
Township                                                    

4/29/2019

City Of Orange 
Township                                                    

4/29/2019

Garfield                                                                   12/3/2015

Construction Services ($38,163)

Newark                                                                     6/6/2018

Contractor

Revised Contract Amount Current value of the contract (excluding additional assignments) including current change order

Grand Totals
Column Description Legend

Total Change Order 
Summary

Total Change
Orders

($38,163) 14 

CO Execution Date Date the Change Order was entered into the SIMS system



 

 

 

 

CONTRACT TERMINATIONS REPORT (no activity) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

SETTLEMENT CLAIMS (no activity) 
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MEMORANDUM 
 
 
 
TO: Members of the Authority 
 
FROM: Karon L. Simmonds, Director, Risk Management  
 
DATE:  July 7, 2021 
 
SUBJECT: Diversity and Workforce Participation Monthly Update for April 2021  
   
 
The Risk Management staff continues to participate at mandatory pre-bid and pre-construction meetings 
to instruct and inform bidders regarding SDA’s Small Business Enterprise (SBE) and Workforce goals, 
policies and procedures, including: 
 

 SBE subcontracting goal of 25% of all contracts 
 County workforce goals for minorities and females 
 Local county workforce goals for minorities and females 
 Detailed process procedures to monitor and track the progress made toward these goals 

throughout the life cycle of each project   
 

At these meetings, vendors are strongly encouraged to identify and hire minority-owned and women-
owned firms, as well as locally-based enterprises, for diverse business participation on all school building 
projects.  Additional outreach strategies are discussed and utilized. 
 
SMALL BUSINESS ENTERPRISE ATTAINMENT 
 
The SDA regularly exceeds the State-mandated 25% SBE goal. The total SDA contract dollars awarded 
through April 30, 2021 was $278,117,000.  The total contract dollars awarded to all SBE contractors was 
$10,674,340 (including minorities, women and veterans).  This represents an initial participation of 
3.84% of all SDA contracts awarded in 2021.  Participation will continue to increase as the Prime 
contractor continues to hire additional subcontractors/subconsultants through the lifecycle of the 
construction project. 

Diversity Breakdown 

Type of Business Enterprise Contract  
Amount 

% of Total SDA 
 Contracts 

Small Business Enterprises $          9,438,090             3.39% 
Small/ Minority Business Enterprises $             311,250    0.11% 
Small/Women Business Enterprises $             925,000 0.33%  
Small/Veteran Owned Business Enterprises $                -0-             0.00% 
Small/Minority/Women Business Enterprises $                -0-                         0.00% 
TOTAL DIVERSITY CONTRACTS $        10,674,340           3.84% 
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WORKFORCE PARTICIPATION 
 
For the month of April 2021, there was a contractor workforce of 949 on SDA projects. This represents a 
total of 77,825 contractor workforce hours as follows: 
 
 

Contractor Workforce Breakdown 
(All Trades/Districts/Counties) 

Ethnicity Total 
Workforce 

Total 
Workforce 

Hours 

Workforce 
Hours 

Percentage 
Black 53 4,386    5.86% 
Hispanic 184 14,860        19.09% 
American Indian 4             77 0.10% 
Asian  4 148 0.19% 
Total Minority Participation  245 19,471     25.02% 
Total Non-Minority Participation 704 58,354 74.98% 
Total Contractor Workforce 949 77,825 100.00% 

 
 
There was a contractor workforce of 296,599 total workforce hours and 6,521 total female workforce 
hours on SDA projects for the period of January 1, 2021 through April 30, 2021. The following table 
highlights the Local County Contractor Workforce participation for this period: 
 
 

Local County Contractor Workforce Participation Workforce 
Hours Percentage 

*Total Workforce Hours    296,599 100.00% 
*Total Local County Workforce Hours         9,613          

 
   3.24% 

     Total Local County Non-Minority Workforce Hours          3,461    1.17% 
     Total Local County Female Workforce Hours                 0    0.00% 
     Total Local County Minority Workforce Hours          6,152    2.07% 
   **Local County Workforce Hours by Ethnicity:   
       Black         2,969   1.00% 
       Hispanic         3,135   1.06% 
       American Indian                0   0.00% 
       Asian              48    0.02 % 

  
 
 *Total workforce and total local county workforce represent all laborers including females. 
**Minority breakdown represents Black, Hispanic, American Indian, and Asian laborers. Minority 

female laborers are captured as female laborers only and are not included in the minority 
breakdown. 
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The following table represents contractor minority and female workforce for all SDA active Capital 
Projects and all active and completed Emergent Projects for the period of January 1, 2021 through  
April 30, 2021. 
 
 
       

SDA Managed 
Project 

Total 
Workforce 

Hours 

Minority  
Workforce Hours & 

Percentage 

Local County  
Workforce  

Hours & Percentage 
Camden HS      70,765  11,313 15.99%        2,964    4.19% 
Harrison ES       44         0     0.00%        0    0.00% 
Port Monmouth  
Road School   3,358  1,276   38.00%    214    6.37% 
Millville HS      31,479  6,471  20.56%       1,368    4.35%  
Dayton Ave 
Campus 

              
66,804 

              
20,638 

             
30.89% 

             
2,132 

             
3.19% 

Union Ave MS      75,525      25,014  33.12%    847    1.12% 
Cleveland ES   8,782   4,661  53.07%       0    0.00% 
Orange HS      21,682  6,907 31.86%   560    2.58% 
Perth Amboy HS   7,920    2,060 26.01%   609    7.69% 
Plainfield ES   2,500 541 21.64%      0    0.00% 
 
Emergent Projects 

                
7,740 

            
1,135 

            
14.66% 

                  
871 

              
11.25% 

  
 
 
Prepared by: Charlotte Brooks 

Zaida Olszak 
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MEMORANDUM 

 
TO: Members of the Authority 
 
FROM: Gregory Voronov  
  Managing Director, Program Operations 
 
DATE:  July 7, 2021 
 
SUBJECT: Regular Operating District Grant Activity Report 
  (For Informational Purposes Only) 
 
This report summarizes the Regular Operating District Grant activity from inception to date and for the 
months of May 2021.  Also included is a detailed list of grants executed and grants offered during the 
reporting period.   
 
Monthly Update: 

 
o No grants were offered during the reporting period. 
o No grants were executed during the reporting period. 
o 5 grants impacting 4 districts were closed out during the reporting period representing $3.5 

million in total project costs and state share of $1.0 million. 
o Since inception, over $2.9B has been disbursed to 524 regular operating districts through the 

grant program. 
o Since inception over $3.3B in funding has been approved by the Department of Education and 

offered to regular operating districts through the grant program. 
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Monthly Regular Operating District Grant  Report - Summary
May 2021

ROD Grant Summary Since Program Inception
Offered1 Executed Closed-Out Active

Districts Impacted -                                 524                                518                                63                                 
Number of Grant Projects -                                 5,404                             5,157                             247                               
Total Project Cost Estimate -$                               8,944,696,187$             8,696,132,815$             248,563,372$               
Grant Amount -$                               3,003,636,083$             2,879,552,058$             124,084,025$               
Amount Disbursed N/A 2,942,045,385$             2,879,552,058$             62,493,327$                 

Total Funding Offered to School Districts via Grant Program 3,342,209,450$             

Total ROD Grant Funding remaining for new Grant Projects 80,749,956$                  
1. Includes grants that have been offered to District's but have not yet been executed.

Monthly Activity ROD Grant Summary
Executed Closed-Out

Districts Impacted -                                 4                                    
Number of Grant Projects -                                 5                                    
Total Project Cost Estimate -$                               3,454,763$                    
Grant Amount -$                               1,019,258$                    
Amount Disbursed NA 1,019,258$                    

* Report is inclusive of all Regular Operating Districts grants (including vocational school districts).
** Total Project Cost Estimate and Grant Amount may be adjusted as the projects advance.  Grant Amount 
    is capped at the value approved in the DOE Final Eligible Cost Approval.



 

 

 

 

NOTIFICATION OF AMENDMENTS TO GOODS AND SERVICES CONTRACTS NOT 
EXCEEDING $100,000 OR 10% OF THE CONTRACT VALUE (no activity) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

COMMUNICATIONS MONTHLY REPORT (no report) 
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MEMORANDUM 
 
 

TO:  Members of the Authority  
 
FROM: Sherman E. Cole, MBA, CPA /s/  

  Controller 
 

DATE:  July 7, 2021 
 
SUBJECT: Monthly Financial Report – May 2021 

 
 

Fund Reporting Operating Expenses (Year-to-Date Actual vs. Budget) 
  
For May 2021 year to date, Authority operating expenses, $7.5M, are $1.2M lower 
than budget for the corresponding period. This variance is primarily related to lower 

year to date personnel costs, $948K, resulting primarily from the Authority having 9 
fewer FTEs than budgeted, partially offset by a lower than projected payroll allocation 
to project expenditures, $511K. The budget variance is also attributable to lower 
spending for professional & other contracted services, $250K, facilities and general 
office related expenses, $241K, information systems, $134K and SDA-owned 

automobiles, $69K. 

Fund Reporting Operating Expenses (Year-to-Date Actual vs. Prior Year Actual) 

 
For May 2021 year to date, Authority operating expenses, $7.5M, are $138K higher 
when compared to the corresponding prior year.  

  
School Facilities Project Expenditures (Year-to-Date Actual vs. Forecast) 
 
For May 2021 year to date, project expenditures, $96.3M, are $37.4M lower than the 
capital spending forecast for the corresponding period. This variance is due to lower 

than forecasted construction activity $15.9M, grant activity $12.9M, furniture and 
fixture purchases $4.7M, project insurance $1.7M, property acquisition $547K, 
design services $515K, and payroll expense allocation to project expenditures $511K. 
 
School Facilities Project Expenditures (Year-to-Date Actual vs. Prior Year Actual) 

 
For May 2021 year to date, project expenditures, $96.3M, are lower by $16.9M when 
compared to the corresponding prior year. This variance is attributable mainly to 
decreases in grant activity $11.2M, project insurance $3.1M, furniture and fixture 
purchases $768K, design services $559K, and construction activity $542K. 

 
 
Other 
 

Since program inception, 89.9% of the funds authorized for the SDA Districts have 

been disbursed. Additionally, since program inception, 96% of all SDA disbursements 
relate to school facility projects and 4% relate to operating expense.  

 
 



Members of the Authority 
July 7, 2021 
Page 2 
 
 
 

The estimated value of active school facilities, capital, emergent and ROD grant 
projects is approximately $2B. 

 
Attachment 



May 2021
(Unaudited)

New Jersey Schools Development Authority

Monthly Financial Report



To:  The Audit Committee

From:  Sherman E. Cole, Controller

The information contained in this monthly financial report is for the period as of, and for the 

year-to-date ending, May 31, 2021.

► Overall Cash and Cash Equivalents have increased by $245.4 million to $514.0 million, as follows:

■  Receipt of bond and note proceeds (Issued by EDA) 350,000,000$     

■  Investment earnings 94,001

■  Miscellaneous revenue 4,000

■  Project costs (96,348,220)

■  SDA operating expenses (8,367,378)

■  SDA capital expenditures (68,104)               

■  Deposits (primarily district local shares) 62,081

    Net Change in Cash 245,376,380$     

► Prepaid Expenses total $457,808 as follows:

■  Prepaid insurance of $283,819.

■  Prepaid rents of $105,817 for the Authority's leased office space in Trenton and Newark.

■  Prepaid MIS maintenance service contracts of $38,209.

■  Other prepaids of $29,963.

► Capital Assets total $1,321,502 (net of accumulated depreciation of $5,832,410), consisting of

  leasehold improvements (SDA offices), and capitalized software, equipment, furniture and fixtures

  in support of SDA operations.  Depreciation on capital assets is generally calculated using the 

  straight-line method over the life of each asset.  For the year to date,  Capital Expenditures are 

  $56,620 and Depreciation Expense is $232,831.

► Accrued Liabilities total $102.2 million, as follows:

■  Accrued project costs of $26.8 million consisting of unpaid invoices ($2.1 million) and

    retainage ($24.7 million).

■  Net pension liability of $44.0 million.

■  Other post-employment benefits obligation of $27.6 million.

■  Pollution remediation obligations (PRO) under GASB 49 net to $1.6 million (PRO liability 

    $3.1 million, offset by expected cost recoveries of $1.5 million).

■  Estimated liability for loss contingencies totaling $0.2 million.

■  Payroll related liabilities of $1.8 million.

■  Other accrued liabilities of $0.2 million.

► Deposits total $5.2 million, as follows:

■  $5.2 million is held for local share agreements (pass-through item).

► The Authority's Net Position at month end is $393.4 million.

May 31, 2021

New Jersey Schools Development Authority
Overview of Financial Position
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► School Facilities Construction Bond / Note Proceeds & Project Expenditures

■  During the current year to date, the SDA has received $350.0 million bond and note proceeds. The total 

    amount of proceeds received since program inception is $11.848 billion. 

■  Project expenditures for the month and year-to-date periods total $22.1 million and  

    $96.3 million, respectively, as follows: 

Current Current   Since Program

Category Month Year-To-Date

Construction $ 19,267,186             $ 81,069,888             $ 5,373,447,307      

Design Services (102,785)                 339,644                  413,267,744         

PMF/CM Services 478,024                  2,656,629               471,178,691         

SDA Project Management 826,511                  4,787,002               115,412,300         

Property Acquisition, Relocation & Enviro 141,482                  751,771                  584,517,994         

School Furniture, Fixtures & Equipment 717,643                  961,887                  199,970,903         

Project Insurance 160                         (138,153)                 112,518,753         

NJ State Inter-Agency Transfers 299,781                  299,781                  52,422,283           

SDA District Grant & Funding Agreements -                          108,390                  878,880,153         

Regular Operating District Grant Agreements 429,328                  5,217,790               2,950,977,936      

Real-Time Project Audits -                          36,506                    664,506                

Property Management, Maintenance & Utils 5,904                      100,906                  18,645,345           

Outside Legal & Claims Resolution Services 16,033                    94,520                    11,443,441           

Temporary Staffing -                          30,091                    10,660,105           

Other Project Costs 2,333                      31,568                    62,122,146           

Project Credits -                          -                         (54,902,944)          

Total Project Expenditures 22,081,600             96,348,220             11,201,226,663     

Less: Local Share Contributions -                              -                             (185,112,439)        

Project Expenditures (State Share) $ 22,081,600             $ 96,348,220             $ 11,016,114,224     

2021 Capital Spending Forecast $ 29,698,316             $ 133,795,870           

► Program Funding & Expenditures Bonding Caps 
1

Total Funding 
2

Paid to Date 
3

■  SDA Districts $ 8,900,000,000        $ 9,026,955,792        $ 8,118,598,040      

■  Regular Operating Districts 3,450,000,000        3,500,249,476        3,276,866,893      

■  Vocational Schools 150,000,000           152,008,118           122,590,536         

Total - State Share $ 12,500,000,000      $ 12,679,213,386      $ 11,518,055,469     

► Percentage of Total Funding Paid to Date

■  SDA Districts 89.9%

■  Regular Operating Districts 93.6%

■  Vocational Schools 80.6%

Total - State Share 90.8%

1  Of the $12.5 billion authorized for the school construction program, $11,847,702,648 principal amount of bond and

    note proceeds have been received to date.  

2  Includes bonding cap amounts and other income and miscellaneous revenue earned to date (i.e., interest income on

    invested funds and State appropriations).

3  These amounts include the allocation of SDA operating expenses and capital expenditures totaling $501,941,245.

Allocations Since Program Inception

  Inception

May 31, 2021

New Jersey Schools Development Authority
School Facilities Project Expenditures & Funding Allocation
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Actual Budget     Over/

Category Year-To-Date Year-To-Date     (Under)

Personnel Expenses:

   Employee Salaries $ 6,115,676       $ 6,760,800       $ (645,124)         

   Employee Benefits 4,418,892       4,608,207       (189,315)         

   Direct Hire Temporary Employee Costs -                      20,185            (20,185)           

        Total Employee Salaries & Benefits Costs 10,534,568      11,389,192      (854,624)         

   Less:  Employee Salaries & Benefits Costs 

             Charged to Projects 4,787,002       5,298,214       (511,212)         

        Salaries & Benefits Charged to Operating Expense 5,747,566       6,090,978       (343,412)         

   Temporary Staffing Services -                      62,500            (62,500)           

   Travel & Expense Reimbursements 7,609              10,275            (2,666)             

   Training & Professional Development 11,022            39,225            (28,203)           

        Total Personnel Expenses 5,766,197       6,202,978       (436,781)         

Non-Personnel Operating Expenses:

   Facilities & General Office Expenses 879,935          1,120,940       (241,005)         

   Information Systems 514,236          648,575          (134,339)         

   Professional & Other Contracted Services 157,312          407,460          (250,148)         

   Property & Casualty Insurance 168,131          169,285          (1,154)             

   SDA-Owned Automobiles 23,125            91,665            (68,540)           

   Communications & Outreach -                      1,250              (1,250)             

   Reserve for Unforseen Events & New Initiatives -                      20,835            (20,835)           

Total Authority Operating Expenses $ 7,508,936      $ 8,662,988      $ (1,154,052)     

2021 Annual Operating Budget $ 16,292,294    

New Jersey Schools Development Authority
Fund Reporting Operating Expenses vs Budget

May 31, 2021
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New Jersey Schools Development Authority
Capital Expenditures

May 31, 2021

Capital Expenditures Project Over/

Budget Budget Funds Not (Under)

Year Amount 2021 Pre-2021 (1) Total Required Budget

Description of Capital Item:

Leasehold Improvements $ -                    $ -                    $ -                    $ -                   $ -                    $ -                  

Office Furniture & Equipment -                    56,620           -                    56,620          -                    56,620         

PMWeb Computer Software System:

Software & Development - Consulting 2018/2019 2,500,000     -                  812,988          812,988        1,200,000      (487,012)      

Development - SDA Staff Time 2019/2020 600,000        -                     520,697          520,697         (79,303)        

Development - SDA Staff Time 

    Reallocated from Consulting 2021 -                   -                     -                     -                    (200,000)        (200,000)      

Total Capital Items $ 3,100,000   $ 56,620        $ 1,333,685   $ 1,390,305   $ 1,000,000   

(1) Multi-year capital projects only.
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Actual 2020     Over/

Category Year-To-Date Year-To-Date     (Under)

Personnel Expenses:

   Employee Salaries $ 6,115,676      $ 6,582,444      $ (466,768)        

   Employee Benefits 4,418,892      4,068,976      349,916         

   Direct Hire Temporary Employee Costs -                     2,561             (2,561)            

        Total Employee Salaries & Benefits Costs 10,534,568    10,653,981    (119,413)        

   Less:  Employee Salaries & Benefits Costs 

             Charged to Projects 4,787,002      5,110,849      (323,847)        

        Salaries & Benefits Charged to Operating Expense 5,747,566      5,543,132      204,434         

   Temporary Staffing Services -                     -                     -                    

   Travel & Expense Reimbursements 7,609             5,225             2,384             

   Training & Professional Development 11,022           12,271           (1,249)            

        Total Personnel Expenses 5,766,197      5,560,628      205,569         

Non-Personnel Operating Expenses:

   Facilities & General Office Expenses 879,935         986,221         (106,286)        

   Information Systems 514,236         391,491         122,745         

   Professional & Other Contracted Services 157,312         259,206         (101,894)        

   Property & Casualty Insurance 168,131         146,370         21,761           

   SDA-Owned Automobiles 23,125           26,802           (3,677)            

   Communications & Outreach -                     -                     -                    

   Reserve for Unforseen Events & New Initiatives -                     -                     -                    

Total Authority Operating Expenses $ 7,508,936     $ 7,370,718     $ 138,218       

New Jersey Schools Development Authority
Fund Reporting Operating Expenses vs Prior Year

May 31, 2021
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Current    Over/

Month End Budget   (Under)

Office of Chief Executive Officer 3 4 (1) 

 Human Resources 4 4  - 

 Communications 2 2  - 

 Information Systems 13 14 (1) 

 Central Records Management 3 3  - 

 Legislative Affairs 1 1  - 

Office of Program Operations & Strategic Planning 2 2  - 

 Capital Planning & Program Operations 7 7  - 

 Design Studio 18 18  - 

 Grants Administration 9 10 (1) 

 Real Estate Services & Predevelopment 7 8 (1) 

 Vendor Development 4 5 (1) 

Office of Construction Operations 0 0  - 

 Project Teams 27 28 (1) 

Office of Corporate Governance & Legal Affairs 5 5  - 

 Chief Counsel 8 9 (1) 

 Safety 6 6  - 

 Internal Audit 3 3  - 

Office of Chief Financial Officer 2 2  - 

 Financial Operations 7 7  - 

 Financial Accounting & Disbursements 11 11  - 

 Procurement 8 10 (2) 

 Risk Management 8 8  - 

 Property Management 4 4  - 

 Facilities 4 4  - 

Total Full-Time Employees at Month End 166 175 (9)

Total Full-Time Employees at Year End 175

New Jersey Schools Development Authority
Employee Headcount

May 31, 2021
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Excludes 2020 GASB 68 Entries

Current 2020 Over/

Month End Year End (Under)

ASSETS

Cash and Cash Equivalents $ 514,012,154      $ 268,635,774      $ 245,376,380      

Receivables 37,575               41,180               (3,605)                

Prepaid Expenses 457,808             227,090             230,718             

Capital Assets (Net of Accumulated Depr.) 1,321,502          1,497,713          (176,211)            

Total Assets  515,829,039       270,401,757       245,427,282      

DEFERRED OUTFLOWS OF RESOURCES

Deferred Amount for Pensions & OPEB 11,236,758        14,083,375        (2,846,617)         

TOTAL ASSETS & DEFERRED OUTFLOWS

   OF RESOURCES $ 527,065,797     $ 284,485,132     $ 242,580,665     

LIABILITIES

Accrued Project Costs $ 28,539,049        $ 45,456,575        $ (16,917,526)       

Net Pension Liability 44,045,377        44,045,377        -                         

Accrued Other Post-Employment Benefits 27,636,302        27,307,940        328,362             

Other Accrued Liabilities 1,952,711          5,436,894          (3,484,183)         

Deposits 5,151,589          5,089,508          62,081               

Total Liabilities 107,325,028      127,336,294      (20,011,266)       

DEFERRED INFLOWS OF RESOURCES

Deferred Amount for Pensions & OPEB 26,335,089        26,335,089        -                         

NET POSITION

Invested in Capital Assets 1,321,502          1,497,713          (176,211)            

Restricted for Schools Construction:

   Special Revenue Fund 392,084,178      129,316,036      262,768,142      

Net Position 393,405,680      130,813,749      262,591,931      

TOTAL LIABILITIES, DEFERRED INFLOWS

   OF RESOURCES & NET POSITION $ 527,065,797     $ 284,485,132     $ 242,580,665     

New Jersey Schools Development Authority
Statement of Net Position

May 31, 2021
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Excludes 2020 GASB 68 Entries

Current 2020 Over/

Year-To Date Year-To Date (Under)

REVENUES

Program Revenues:

Bond and Note Proceeds (Issued by EDA) $ 350,000,000      $ -                        $ 350,000,000        

Bidding Fees-Plans & Specs -                        -                        -                          

General Revenues:

Investment Earnings 94,001               2,490,419          (2,396,418)           

Rental Income 4,000                 14,000               (10,000)                

Other Revenue-OPRA -                        -                        -                          

Total Revenues 350,098,001      2,504,419          347,593,582        

EXPENSES

Administrative & General Expenses 7,837,298          7,537,538          299,760               

Capital Depreciation 232,831             69,339               163,492               

School Facilities Project Costs 79,435,941        91,764,043        (12,328,102)         

Total Expenses 87,506,070        99,370,920        (11,864,850)         

CHANGE IN NET POSITION 262,591,931    (96,866,501)     359,458,432      

Beginning of Period Net Position 130,813,749      434,338,673      (303,524,924)       

NET POSITION END OF PERIOD $ 393,405,680   $ 337,472,172   $ 55,933,508       

New Jersey Schools Development Authority
Statement of Activities

May 31, 2021
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DESIGN CONTRACT DE-OBLIGATIONS REPORT (no activity) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

PUBLIC COMMENT STATEMENT 

 

We will now begin the Public Comment Portion of the Meeting consistent with the New Jersey 
Open Public Meetings Act. 

We would ask that any member of the public who wishes to address the Board limit their 
comments to 3 minutes. If there are multiple individuals from the same organization or district 
who wish to address the Board on the same matter, we would ask that you come up together to 
offer your remarks. 

Please keep in mind that public comment is to afford citizens the opportunity to comment on 
matters pertinent to the Authority’s business. Should you seek answers to questions on any topic, 
please contact the Authority at 609-943-4585 at your convenience. 
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